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Impact to School Project

Steps:
*Site redesign by architects
*Recalculation of engineering requirements
Constructing a redundant forced main
septic system line rather than replacement
line
*Applying for revised approvals from
Planning Board, ConComm, ZBA
*Revise bid/award/move-in schedule



Impact to School Project

Costs:
*Redesign work
*Contract amendments
*Permitting costs
*Contractor material costs
*Change order/extension costs
= at least $100K NOT REIMBURSABLE

Time: 6 mo - 1 year delay

Apple Barn will be decommissioned



To make Stone Building Usable

Steps:
«Town vote for Use and Costs
*Permit to build - hire architect and engineer
*Design - Bid- Build
Costs:
Building will have to be brought up to current
building codes.
*No longer grandfathered
Demolition costs
400K for school use; $300K for museum

Payment:
*Does not qualify for state funds. No MHC or
MSBA funds.
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